PHASE I
STEP 1:

INSTALL ADVANCE WORK ZONE WARNING SIGNS ON SR 1007 POOLE RD
ACCORDING TO TCP-9.

STEP 2:

USING RDWY STD 1101.02 SHEET 1 OF 7 AND FLAGGERS, ERECT
TEMPORARY GUARDRAIL ALONG THE EXISTING EASTBOUND LANE OF SR
1007 POOLE RD. (SEE TCP-4 AND ROADWAY PLAN)

STEP 3:

USING RDWY STD 1101.02 SHEET 1 OF 7 AND FLAGGERS, CONSTRUCT
DETOUR STRUCTURE AND APPROACHES FROM DETOUR STA 20+68+/- TO
STA 32+17+/-. (SEE TCP-4)

USING RDWY STD 1101.02 SHEET 1 OF 7 AND FLAGGERS, CONSTRUCT
-L- SR 1007 POOLE RD RIGHT SIDE WIDENING UP TO THE EDGE AND
ELEVATION OF THE EXISTING PAVEMENT AS FOLLOWS: (SEE TCP-4)
-L- STA 19+00+/- TO STA 20+68+/ -
-L- STA 32+00+/- TO STA 33+00+/-
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PHASE II
STEP 1:

INSTALL TEMPORARY SHORING ADJACENT TO THE RIGHT SIDE OF THE
PROPOSED END BENTS AND USING RDWY STD 1101.02 SHEET 1 OF 7
AND FLAGGERS, CONSTRUCT -L- SR 1007 POOLE RD STRUCTURE AND
APPROACHES FROM -L- STA 23+15+/- TO STA 29+40+/- EXCLUDING
THE FINAL LAYER OF SURFACE COURSE. (SEE TCP-6)

USING RDWY STD 1101.02 SHEET 1 OF 7 AND FLAGGERS, CONSTRUCT
-L- SR 1007 POOLE RD LEFT SIDE WIDENING FROM -L- STA
19+00+/- TO STA 23+15+/- AND FROM -L- STA 29+40+/- TO STA
33+00+/- UP TO THE EDGE AND ELEVATION OF THE EXISTING
PAVEMENT. (SEE TCP-6)

STEPS 2 AND 3 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.

STEPS 4 THROUGH 6 SHALL BE COMPLETED IN A CONTINUOUS
OPERATION. |

STEP 4:

USING RDWY STD 1101.02 SHEET 1 OF 7 AND FLAGGERS, DIRECT SR
1007 POOLE RD TRAFFIC INTO A ONE LANE, TWO WAY PATTERN ON
THE EXISTING WESTBOUND LANE, AND PLACE PAVEMENT MARKINGS ON
THE DETOUR FROM DETOUR STA 20+68+/- TO STA 32+17+/-. (SEE
TCP-5)

STEP 5:

USING RDWY STD 1101.02 SHEET 1 OF 7 AND FLAGGERS IN
CONJUNCTION WITH RDWY STD 1101.03 SHEET 3 OF 9, DIRECT SR
1007 POOLE RD TRAFFIC INTO A ONE LANE, TWO WAY PATTERN ON
THE EASTBOUND LANE OF THE DETOUR, AND PLACE THE REMAINING
PAVEMENT MARKINGS AND MARKERS ON THE DETOUR FROM DETOUR STA
20+68+/- TO STA 32+17+/-. (SEE TCP-5)

STEP 6:

OPEN THE DETOUR TO TRAFFIC IN A TWO LANE TWO WAY PATTERN.
(SEE TCP-5)

STEP 2:

USING RDWY STD 1101.02 SHEET 1 OF 7 AND FLAGGERS, DIRECT SR
1007 POOLE RD TRAFFIC INTO A ONE LANE, TWO WAY PATTERN ON
THE EASTBOUND LANE OF THE DETOUR, AND TIE IN THE PROPOSED
WESTBOUND LANE OF -L- SR 1007 POOLE RD EXCLUDING THE FINAL
LAYER OF SURFACE COURSE FROM -L- STA 19+00+/- TO STA
23+15+/- AND FROM -L- STA 29+40+/- TO STA 33+00+/-. PLACE
PAVEMENT MARKINGS THAT WILL NOT REQUIRE ADDITIONAL TRAFFIC
CONTROL MEASURES. (SEE TCP-7)

STEP 3:

USING RDWY STD 1101.02 SHEET 1 OF 7 AND FLAGGERS, DIRECT SR
1007 POOLE RD TRAFFIC INTO A ONE LANE, TWO WAY PATTERN ON
THE PROPOSED WESTBOUND LANE, AND TIE IN THE PROPOSED
EASTBOUND LANE OF -L- SR 1007 POOLE RD EXCLUDING THE FINAL
LAYER OF SURFACE COURSE FROM -L- STA 19+00+/- TO STA
23+15+/- AND FROM -L- STA 29+40+/- TO STA 33+00+/-. PLACE
REMAINING PAVEMENT MARKINGS AND OPEN THE PROPOSED ROADWAY
TO TWO WAY TRAFFIC. USE TRUCK MOUNTED IMPACT ATTENUATORS
TO PROTECT THE ENDS OF THE EXPOSED GUARDRAIL UNTIL THE
REMAINDER OF THE PROPOSED RIGHT SIDE GUARDRAIL CAN BE
CONSTRUCTED. (SEE TCP-7)

PHASE III

STEP 1:

USING RDWY STD 1101.02 SHEET 1 OF 7 AND FLAGGERS, REMOVE
THE DETOUR STRUCTURE AND APPROACHES AS REQUIRED. (SEE TCP-
8)

STEP 2:

USING RDWY STD 1101.02 SHEET 1 OF 7 AND FLAGGERS, PLACE THE
FINAL LAYER OF SURFACE COURSE AND FINAL PAVEMENT MARKINGS

AND MARKERS ON -L- SR 1007 POOLE RD FROM -L- STA 19+00+/-
TO STA 33+00. (SEE PM-1)
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